Weekly Construction Blast
Nov 19th – Nov 24th

MUR Construction Activities:
• Continue waterproofing vertical walls at Hoofer’s.
• Continue forming OPO/Hoofer’s foundation walls.
• Form/pour OPO/Hoofer’s interior walls and columns.
• Complete micropile installation along the north end the Connector.
• Pour lifts 3 and 4 for east elevator.
• Pour lift 2 for west elevator.

MUR Construction Noise/Vibration:
• The majority of the construction noise will be the result of trucking and excavation associated with concrete work at OPO/Hoofer’s and along the building separation line near Der Stiftskeller.
• Construction work will be occurring on Friday and Saturday after Thanksgiving.

Site Logistics/Key Closures:
• OPO/Hoofer will continue to operate from the Lake Lab and 5th floor offices.
• Langdon St. continues as a ONE-WAY, WESTBOUND street as a result of work associated with the Langdon St. Utility Project. Bicycle traffic will be maintained in both directions with a COUNTER-FLOW BIKE LANE FOR EASTBOUND TRAFFIC.
• The central portion of the Shoreline will be closed until spring to complete shoreline rehabilitation project. The Terrace will remain open until the end of the season.
• Increased construction traffic should be expected for excavation and concrete work on Langdon and Park St.

Looking Ahead
• Week of 11/26: Begin forming OPO/Hoofer’s structural deck
• Week of 11/26: Complete elevator shafts
• Week of 12/3: Begin West Wing steel erection
• Week of 12/26: Begin Maintenance Area ramp work

Shoreline Rehabilitation Project:
• Continue installation of new and refurbished limestone steps.
• Begin removing coffer dam on the east end of the project.
• Work will transition to the west next week as limestone step removal begins.
Fencing will be installed behind the Terrace stage in preparation for the next phase of the Shoreline Project.

Neighboring construction projects:
• Langdon St. Utility Project (GREEN FENCING):
  • Demolition of piping in steam tunnel from Science Hall to Memorial Library
  • Completion of steam tunnel abatement
  • Excavation for the steam tunnel will be starting over the coming weeks working from west to east

Final Addition of Site Fencing.
This week, fencing will be extended across the Shoreline behind the Terrace stage in order to begin work on the Shoreline. Work will move west towards Hoofer’s. This fencing will be up until spring as crews work through the winter to complete the remainder of the Shoreline Rehabilitation Project. The fencing will not be covered in order to maintain views. We look forward to opening up the new Shoreline come warmer weather this Spring!
Drilling one of the remaining micropiles on the north end of the Connector to support the foundation underneath Der Stiftskeller.

Forming one section of the east foundation walls along the Union Theater.