Weekly Construction Blast
Nov 26th – Dec 1st

MUR Construction Activities:
- Continue waterproofing vertical walls at OPO/Hoofer’s.
- Continue forming OPO/Hoofer’s foundation walls.
- Form/pour OPO/Hoofer’s interior walls and columns.
- Complete micropile installation along the north end the Connector.
- Pour lifts 4 and 5 for east elevator.
- Pour lift 2 for west elevator.

MUR Construction Noise/Vibration:
- The majority of the construction noise will be the result of trucking and excavation associated with concrete work at OPO/Hoofer’s and along the building separation line near Der Stiftskeller. Noise from this and work along the shoreline should be expected on the Terrace.

Site Logistics/Key Closures:
- OPO/Hoofers will continue to operate from the Lake Lab and 5th floor offices
- Langdon St. continues as a ONE-WAY, WESTBOUND street as a result of work associated with the Langdon St. Utility Project. Bicycle traffic will be maintained in both directions with a COUNTER-FLOW BIKE LANE FOR EASTBOUND TRAFFIC.
- The central portion of the Shoreline will be closed until spring to complete shoreline rehabilitation project. The Terrace will remain open until the end of the season.
- Increased construction traffic should be expected for excavation and concrete work on Langdon and Park St.

Front Page News!
The November edition of the Wisconsin Engineer, a monthly publication produced by UW-Madison College of Engineering students, contains an article highlighting the Memorial Union Renovation. Be sure to check out the article by clicking on the photo of the Memorial Union on the Wisconsin Engineer homepage at www.wisconsinengineer.com.

Student Involvement:
- Student Construction Rep is attending bi-weekly construction Core Team meetings and monthly project sustainability meetings.

Looking Ahead
- Week of 12/3: Begin forming OPO/Hoofer’s structural deck
- Week of 12/3: Begin West Wing steel erection
- Week of 12/26: Begin Maintenance Area ramp work

Shoreline Rehabilitation Project:
- Continue installation of new and refurbished limestone steps.
- Begin removing coffer dam on the east end of the project.
- Work will transition to the west as limestone step removal begins along the portion of the shoreline behind the Terrace stage.

Neighboring construction projects:
- Langdon St. Utility Project (GREEN FENCING):
  - Demolition of piping in steam tunnel from Science Hall to Memorial Library
  - Completion of steam tunnel abatement
  - Excavation for the steam tunnel will be starting over the coming weeks working from west to east

The November edition of the Wisconsin Engineer, a monthly publication produced by UW-Madison College of Engineering students, contains an article highlighting the Memorial Union Renovation. Be sure to check out the article by clicking on the photo of the Memorial Union on the Wisconsin Engineer homepage at www.wisconsinengineer.com.
This past week crews finished installing the second row of limestone steps along the shoreline north of the Wisconsin Alumni Association Building.

Excavation for new foundation walls just north of Der Stiftskeller.