Weekly Construction Blast

Dec 17th – Dec 22nd

MUR Construction Activities:
- Continue forming OPO/Hoofers and connector structural deck (roof)
- Continue pouring final foundation walls in the Connector outside Der Stiftskeller
- Pour West Wing footings for structural steel columns
- Begin erection of steel Sequence 1 outside of Der Stiftskeller
- Continue foundation work along building separation line installing pile caps
- Complete demolition of Der Stiftskeller dumbwaiter equipment

MUR Construction Noise/Vibration:
- The majority of the construction noise will be the result of trucking and excavation associated with concrete work at OPO/Hoofers and along the building separation line near Der Stiftskeller. Noise from this and work along the shoreline should be expected on the Terrace.

Site Logistics/Key Closures:
- OPO/Hoofers will continue to operate from the Lake Lab and 5th floor offices
- Langdon St. continues as a ONE-WAY, WESTBOUND street as a result of work associated with the Langdon St. Utility Project. Bicycle traffic will be maintained in both directions with a COUNTER-FLOW BIKE LANE FOR EASTBOUND TRAFFIC.
- The central portion of the Shoreline will be closed until spring to complete shoreline rehabilitation project. The Terrace will remain open until the end of the season.
- Increased construction traffic should be expected for excavation and concrete work on Langdon and Park St.

Student Involvement:
- Student Construction Rep is attending bi-weekly construction Core Team meetings and monthly project sustainability meetings.

Looking Ahead
- Week of 12/26: Begin maintenance area ramp work
- Week of 12/26: Begin underground utilities at the connector
- Week of 12/31: Begin installing underground plumbing at OPO/Hoofers
- Week of 1/14: Pour OPO/Hoofers slab on grade
- Week of 1/21: Begin installing new stone for OPO/Hoofers enclosure

Shoreline Rehabilitation Project:
- Continue installation of new and refurbished limestone steps along the east portion of the shoreline project.
- Begin installing permanent sheet piling and concrete foundation along the Terrace.
- New stone will be placed along the Terrace in the coming weeks!

Neighboring construction projects:
- Langdon St. Utility Project (GREEN FENCING):
  - Complete installation of temporary steam line to Memorial Library
  - Excavation and Demolition of the steam tunnel outside the Boldt Field Office will be continuing over the coming weeks. Increased congestion near the cross walk on Langdon St. from Library Mall should be expected.

Have a safe Winter Break!

Boldt crews will be hard at work during the winter break completing a majority of the concrete work and a significant amount of steel erection on the project. Just as safety will continue to be our number one priority here at the Memorial Union, we wish you a safe and joyous season with family and friends. Good luck on final exams and Happy Holidays!
The last concrete pour for the West Wing elevator shafts was completed late Friday.

Forming the structural deck east of the Union Theater.