Weekly Construction Blast
Dec 3rd – Dec 8th

MUR Construction Activities:
• Continuing forming and pouring north radius wall at OPO/Hoofers
• Install vertical waterproofing on vertical walls in Hoofers
• Continue forming and pouring foundation walls north of Der Stiftskeller along the Terrace beer cooler.
• Complete east elevator shaft
• Pour lift 2 on west elevator shaft

MUR Construction Noise/Vibration:
• The majority of the construction noise will be the result of trucking and excavation associated with concrete work at OPO/Hoofers and along the building separation line near Der Stiftskeller. Noise from this and work along the shoreline should be expected on the Terrace.

Site Logistics/Key Closures:
• OPO/Hoofers will continue to operate from the Lake Lab and 5th floor offices
• Langdon St. continues as a ONE-WAY, WESTBOUND street as a result of work associated with the Langdon St. Utility Project. Bicycle traffic will be maintained in both directions with a COUNTER-FLOW BIKE LANE FOR EASTBOUND TRAFFIC.
• The central portion of the Shoreline will be closed until spring to complete shoreline rehabilitation project. The Terrace will remain open until the end of the season.
• Increased construction traffic should be expected for excavation and concrete work on Langdon and Park St.

Student Involvement:
• Student Construction Rep is attending bi-weekly construction Core Team meetings and monthly project sustainability meetings.
• MUR Exec met last week to approve the 2nd Floor Lobby furnishings.

Looking Ahead
• Week of 12/10: Begin forming OPO/Hoofers structural deck
• Week of 12/10: Begin West Wing steel erection
• Week of 12/17: Complete west elevator shaft
• Week of 12/26: Begin Maintenance Area ramp work
• Week of 12/31: Begin installing underground plumbing at OPO/Hoofers
• Week of 1/14: Begin installing new stone for OPO/Hoofers enclosure

Shoreline Rehabilitation Project:
• Continue installation of new and refurbished limestone steps along the east portion of the Shoreline Project.
• Begin installation of cofferdam in front of the Terrace.
• Begin removing old limestone steps in front of the Terrace.

Neighboring construction projects:
• Langdon St. Utility Project (GREEN FENCING):
  • Demolition of piping in steam tunnel from Science Hall to Memorial Library
  • Excavation for the steam tunnel will be starting over the coming weeks working from west to east

Cofferdam Removal
This past week, Terra removed the temporary cofferdam that was used to separate the lake from construction. A photo is attached on the next page showing the lake and the new stone steps on the shoreline. Two additional rows of steps will be installed on top of the rows shown in the attached photo. Terra will begin installing the next section of temporary cofferdam in front of the Terrace this week.
The temporary cofferdam used to keep water out for the Shoreline construction was removed this past week! Photo taken from behind the Red Gym facing East.

A concrete pump truck was used on Saturday to pour several new columns along the east side of the Union Theater.