Weekly Construction Blast
Jan 21st – Jan 26th

MUR Construction Activities:
• Complete erecting sequence 1 and 2 structural steel.
• Pour foundation and walls for south area wells at the West Wing.
• Begin excavation and soil retention inside the west gate along Langdon St.
• Begin installation of underground plumbing and electrical at the West Wing and OPO/Hoofers.
• Finish removing shoring and formwork from the Hoofer’s structural deck.
• Begin installation of fire protection system in the stage fly of the Union Theater.
• Complete the installation of micropile caps along the building separation line.

MUR Construction Noise/Vibration:
• Noise associated with foundation work should be expected along the west end of the building on the first floor near Der Stiftskeller and in the basement.

Site Logistics/Key Closures:
• OPO/Hoofers will continue to operate from the Lake Lab and 5th floor offices.
• Langdon/Hotel continues as a ONE-WAY, WESTBOUND street as a result of work associated with the Langdon St. Utility Project. Bicycle traffic will be maintained in both directions with a COUNTER-FLOW BIKE LANE FOR EASTBOUND TRAFFIC.
• The central portion of the Shoreline will be closed until spring.
• Increased construction traffic should be expected for excavation and concrete work on Langdon and Park St. Your attention to our flaggers is appreciated!

Student Involvement:
• Student Construction Rep is attending bi-weekly construction Core Team meetings and monthly project sustainability meetings.

Looking Ahead
• Week of 1/28: Complete erecting sequence 3 structural steel
• Week of 2/4: Begin installing underground plumbing at OPO/Hoofers
• Week of 2/11: Pour OPO/Hoofers slab on grade
• Week of 2/18: Begin installation of underground mechanical, electrical and plumbing in the Union Theater
• Week of 2/25: Begin installing new stone for OPO/Hoofers enclosure

Shoreline Rehabilitation Project:
• No work on the Shoreline will occur this week due to congestion and weather.
• Week of 1/28: Complete installation of permanent sheet piling along north end of OPO/Hoofers
• Week of 2/4: Form/Pour remaining concrete foundation for limestone steps

Neighboring construction projects:
• Langdon St. Utility Project (GREEN FENCING):
  • Continue with steam tunnel demolition near the Boldt field office and near the west end of Langdon St.
  • Increased trucking from utility project site should be expected.

Maintenance/Storage Area Work Complete!

Over winter break, a considerable amount of work was accomplished in the basement of the Memorial Union. A new ramp was constructed in the main corridor improving access to the west end of the basement. The Carpenter’s Shop was remodeled and included the removal of an old dumbwaiter that used to service Der Stiftskeller. A photo of the ramp construction is shown on the next page.
Construction Photos of the Week

Setting Sequence 1 Structural Steel

Pouring the New Maintenance/Storage Area Ramp in the Union Basement.