Weekly Construction Blast
Jan 28th – Feb 2nd

MUR Construction Activities:
- Complete erecting 2 structural steel. Begin sequence 3.
- Pour foundation and walls for south area wells at the West Wing
- Continue placing Langdon St. retaining wall.
- Continue excavation and soil retention inside the west gate along Langdon St.
- Continue installation of underground plumbing and electrical at OPO/Hoofers.
- Complete pile cap installation and beam repair along the building separation line.
- Pour mechanical room slab on grade between Union Theater and existing building.
- Finish setting beverage cooler underground plumbing.

MUR Construction Noise/Vibration:
- Noise should be expected along the west end of the building on the first floor near Der Stiftskeller and in the basement associated with foundation work.

Site Logistics/Key Closures:
- OPO/Hoofers continues as a ONE-WAY, WESTBOUND street as a result of work associated with the Langdon St. Utility Project. Bicycle traffic will be maintained in both directions with a COUNTER-FLOW BIKE LANE FOR EASTBOUND TRAFFIC.
- The central portion of the Shoreline will be closed until spring.
- Increased construction traffic should be expected for excavation and concrete work on Langdon and Park St. Your attention to our flaggers is appreciated!

Student Involvement:
- Student Construction Rep is attending bi-weekly construction Core Team meetings and monthly project sustainability meetings.

Looking Ahead
- Week of 02/04: Finish installing underground plumbing and electrical at OPO/Hoofers
- Week of 02/11: Pour OPO/Hoofers slab on grade
- Week of 02/18: Install OPO/Hoofers deck waterproofing
- Week of 02/25: Deliver electrical switchgear and generator at southwest mechanical room.
- Week of 03/04: Begin forming south mechanical room structural deck.

Shoreline Rehabilitation Project:
- Finish the installation of the permanent sheeting along the Shoreline.
- Continue installing limestone steps along Shoreline
- Week of 2/4: Form/pour remaining concrete foundation for limestone steps

Neighboring construction projects:
- Langdon St. Utility Project (GREEN FENCING):
  - Continue with steam tunnel demolition near the Boldt field office and near the west end of Langdon St.
  - Begin pouring new steam tunnel walls on the west end of Langdon St.
  - Increased trucking from utility project site should be expected.

Steel Erection now in Full Swing!
A majority of the structure for the West Wing is comprised of structural steel with concrete decks. Construction Supply and Erection from Germantown is the steel contractor on the project and has begun erecting steel over the past several weeks. The structural steel is broken up into 6 sequences in order to organize delivery and to allow for efficient use of the crane and space on site. More pictures to come in the following weeks.
Construction Photos of the Week

Installation of shotcrete and soil nails for earth retention along Langdon St.

Installation of underground plumbing at OPO/Hoofers