Weekly Construction Blast
Jan. 13-17, 2014

MUR Construction Activities:
- Remove upper portion of scaffolding in Theater
- Finish installation of stage fly mezzanine railings and grating
- Drywall Winkler Lounge bathroom ceilings
- Cut basement wall for exhaust air underneath Theater
- Pour sidewalk on Park Street
- Finish painting murals in the Games Room
- Install tile on first floor
- Thaw the ground for box conduit work
- Polymer and paint upper south walls
- Remove and cap cold water lines outside of foundation wall

Looking Ahead:
- Week of Jan. 20
  - Remove lower scaffolding in Theater
  - Install marble base in Stiftskeller corridor
  - Modify return duct in loading dock
  - Install entry vestibule stone
  - Paint 4th floor
  - Form and pour box conduit base and walls
  - Install west window of studio room
- Week of Jan. 27
  - Layout Theater seating
  - Tile Winkler Lounge bathrooms
  - Install Terrazzo at 1st floor landing and corridor
  - Install plumbing fixtures on 2nd floor
  - Install sprinkler lines in Play Circle
  - Begin installation of piping and insulation in the box conduit

Site Logistics/Key Closures:
- Langdon and Park Streets are now both reopened to two-way traffic.

Neighboring Construction Projects:
- A separate construction project, occupying much of Library Mall, is nearing completion. Fences around that site will then be removed, reopening most of the Mall to pedestrian traffic.

Student Involvement:
- Design Committee, a student majority group which makes design recommendations to Union Council, is now in session.

Large delivery arrives this week

The new Play Circle is set to receive a gigantic delivery this week. The space will include a new media screen known as a roll drop. The screen measures 45 feet long and comes in one piece. The delivery will require a crane to lift the screen and feed it through a second-floor window.
Construction Photos of the Week

A new catering support space in the lower level is built out. The space will give increased flexibility to catering services.

Casework is installed in one of the lower level multi-use art rooms, a signal the space is closing in on completion.

For more information on the project, head to unionreinvestment.wisc.edu.