Weekly Construction Blast
Feb 4th – Feb 9th

MUR Construction Activities:
• Complete erecting sequence 2 structural steel. Begin sequence 3.
• Pour foundation and walls for south area wells at the West Wing.
• Continue placing Langdon St. retaining wall.
• Complete pile cap installation and beam repair along the building separation line.
• Pour mechanical room slab on grade between Union Theater and existing building.
• Pour beverage cooler slab on grade.

MUR Construction Noise/Vibration:
• Noise should be expected along the west end of the building on the first floor near Dert Stiftskeller and in the basement associated with foundation work.

Site Logistics/Key Closures:
• OPO/Hoofers will continue to operate from the Lake Lab and 5th floor offices.
• Langdon St. continues as a ONE-WAY WESTBOUND street as a result of work associated with the Langdon St. Utility Project. Bicycle traffic will be maintained in both directions with a COUNTER-FLOW BIKE LANE FOR EASTBOUND TRAFFIC.
• The central portion of the Shoreline will be closed until spring.
• Increased construction traffic should be expected for excavation and concrete work on Langdon and Park St. Your attention to our flaggers is appreciated!

Student Involvement:
• Student Construction Rep is attending bi-weekly construction Core Team meetings and monthly project sustainability meetings.

Looking Ahead
• Week of 02/11: Pour OPO/Hoofers slab on grade
• Week of 02/18: Install OPO/Hoofers deck waterproofing
• Week of 02/25: Deliver electrical switchgear and generator for southwest Mechanical Room.
• Week of 03/04: Begin forming south Mechanical Room structural deck.
• Week of 03/11: Pour new Brat Stand concrete wall.

Shoreline Rehabilitation Project:
• Finish the installation of the permanent sheeting along the shoreline.
• Continue installing limestone steps along the shoreline.
• Week of 2/11: Form/pour remaining concrete foundation for limestone steps.

Neighboring construction projects:
• Langdon St. Utility Project (GREEN FENCING):
  • Continue with steam tunnel demolition near the Boldt field office and near the west end of Langdon St.
  • Begin pouring new steam tunnel walls on the west end of Langdon St.
  • Increased trucking from utility project site should be expected.
Construction Photos of the Week

Setting sequence 2 steel in between the existing Memorial Union and the Union Theater.

Excavation along the shoreline north of OPO/Hoofers.