Weekly Construction Blast
Feb 18th – Feb 23rd

MUR Construction Activities:
• Finish erecting sequence 4 structural steel.
• Complete foundation walls for south mechanical room along Langdon St.
• Continue installation of electrical at OPO/Hoofers.
• Pour remainder of center bay slab-on-grade at OPO/Hoofers
• Continue installation of underground ducts and plumbing in Theater basement.
• Continue excavation and earth retention along southeast corner of the jobsite.
• Complete necessary foundations to install sequence 5 structural steel.
• Complete installation of two remaining micropiles along the building separation line.
• Begin installation of electrical pull boxes near east elevator.

MUR Construction Noise/Vibration:
• Noise should be expected along the west end of the building on the first floor near Der Stiftskeller and in the basement associated with foundation work.

Site Logistics/Key Closures:
• OPO/Hoofers will continue to operate from the Lake Lab and 5th floor offices.
• Langdon St. continues as a ONE-WAY, WESTBOUND street as a result of work associated with the Langdon St. Utility Project. Bicycle traffic will be maintained in both directions with a COUNTER-FLOW BIKE LANE FOR EASTBOUND TRAFFIC.
• The central portion of the Shoreline will be closed until spring.
• Increased construction traffic should be expected for excavation and concrete work on Langdon and Park St. Your attention to our flaggers is appreciated!

Student Involvement:
• Student Construction Rep is attending bi-weekly construction Core Team meetings and monthly project sustainability meetings.

Looking Ahead
• Week of 02/25: Complete final OPO/Hoofers slab-on-grade pour.
• Week of 02/25: Begin installing new stone at OPO/Hoofers.
• Week of 03/04: Erect sequence 5 structural steel.
• Week of 03/04: Begin forming south mechanical room structural deck.
• Week of 03/11: Pour new-slab-on grade in basement in hallway leading north to OPO/Hoofers
• Week of 03/11: Pour new Brat Stand concrete walls.
• Week of 03/11: Erect sequence 6 structural steel.

Shoreline Rehabilitation Project:
• Continue installing limestone steps along shoreline.

Neighboring construction projects:
• Langdon St. Utility Project (GREEN FENCING):
  • Continue excavation for new steam tunnel along Langdon Street in front of Boldt Field Office.
  • Continue pouring new steam tunnel walls on the west end of Langdon St.
  • Increased trucking from utility project site should be expected.

Shoreline Update:
The final portion of the concrete foundation for the Shoreline Rehabilitation Project was poured this last week. Terra has been fighting the weather over the past two months which has slowed progress, however the only major task remaining is the installation of new and salvaged limestone steps along the Terrace and OPO/Hoofers. A photo of the concrete foundation before placement is attached on the following page.
Construction Photos of the Week

Forming the final portion of concrete foundation for the new limestone steps along the Terrace and OPO/Hoofers.

Ariel shot taken from the 5th floor of the Memorial Union. The 40 ton rough terrain crane on the left is being used to support concrete work and the 90 ton crane on the right is being used to erect steel.