Weekly Construction Blast
Feb 25th – Mar 1st

MUR Construction Activities:
- Detail and place decking on sequence 3 & 4 steel.
- Continue installation of underground electrical at OPO/Hoofers.
- Pour remainder of center bay slab on grade at OPO/Hoofers.
- Begin installing exterior on the OPO/Hoofers exterior walls.
- Continue installation of underground plumbing and ductwork in Theater basement.
- Complete necessary foundations to erect sequence 5 structural steel.
- Complete foundation walls for south mechanical room along Langdon St.
- Begin forming slab on grade for electrical switchgear delivery.
- Begin installation of electrical pull boxes near east elevator.

MUR Construction Noise/Vibration:
- Noise should be expected along the west end of the building on the first floor near Der Stiftskeller and in the basement associated with foundation work.

Site Logistics/Key Closures:
- OPO/Hoofers will continue to operate from the Lake Lab and 5th floor offices.
- Langdon St. continues as a ONE-WAY, WESTBOUND street as a result of work associated with the Langdon St. Utility Project. Bicycle traffic will be maintained in both directions with a COUNTER-FLOW BIKE LANE FOR EASTBOUND TRAFFIC.
- The central portion of the Shoreline will be closed until spring.
- Increased construction traffic should be expected for excavation and concrete work on Langdon and Park St. Your attention to our flaggers is appreciated!

Student Involvement:
- Student Construction Rep is attending bi-weekly construction Core Team meetings and monthly project sustainability meetings.

Looking Ahead
- Week of 03/04: Erect sequence 5 structural steel.
- Week of 03/04: Begin forming south mechanical room structural deck.
- Week of 03/11: Pour new Brat Stand concrete walls.
- Week of 03/11: Erect sequence 6 structural steel.
- Week of 03/18: Begin installing OPO/Hoofers glass and glazing.
- Week of 03/25: Pour structural deck for south mechanical room.
- Week of 04/01: Begin interior stud walls at OPO/Hoofers.

Shoreline Rehabilitation Project:
- Continue installing limestone steps along Shoreline.
- Langdon St. Utility Project (GREEN FENCING):
  - Continue excavation for new steam tunnel.
  - Continue pouring new steam tunnel walls on the west end of Langdon St. and in front of the Boldt Field Office.
  - Increased traffic will continue on the south side of the street with excavation and concrete work continuing throughout the coming weeks.

Underground Utilities?
A majority of the work occurring at OPO/Hoofers over the past weeks has been underground utility installation. This includes the select demolition of existing floors and excavation for plumbing pipes, electrical conduit and ductwork used to provide services to OPO/Hoofers and the Union Theater. All of these underground utilities must be installed prior to pouring the new concrete slabs on grade. A picture is shown on the next page of a large underground duct that will be buried beneath the Winkler Lounge.
Construction Photos of the Week

Erecting sequence 4 structural steel.

Supply duct that will be placed below the slab on grade running through the Winkler Lounge to OPO/Hoofers.