Weekly Construction Blast
Mar 11th – Mar 16th

MUR Construction Activities:
- Install exterior lighting conduit on north elevation at OPO/Hoofers.
- Pour east portion of slab-on-grade at OPO/Hoofers.
- Continue installing exterior stone on the north OPO/Hoofers wall and on the east elevation at the Brat Stand.
- Continue installation of underground plumbing in Theater basement.
- Finish erecting sequence 5 and 6 structural steel.
- Begin excavation for stairs near Brat Stand.
- Pour Langdon St. foundation wall.
- Pour concrete walls for underground electrical pull boxes.
- Install electrical switchgear and generator.
- Continue installing Shoreline limestone steps.

MUR Construction Noise/Vibration:
- Noise should be expected along the west end of the building on the first floor near Der Stiftskeller and in the basement associated with foundation work.

Site Logistics/Key Closures:
- OPO/Hoofers will continue to operate from the Lake Lab and 5th floor offices.
- Langdon St. continues as a ONE-WAY, WESTBOUND street as a result of work associated with the Langdon St. Utility Project. Bicycle traffic will be maintained in both directions with a COUNTER-FLOW BIKE LANE FOR EASTBOUND TRAFFIC.
- The central portion of the Shoreline will be closed until spring.
- Increased construction traffic should be expected just west of the Grand Staircase associated with concrete foundation work.

Looking Ahead
- Week of 03/18: Pour West Wing 1st floor slab-on-deck
- Week of 03/18: Begin placing new Brat Stand concrete
- Week of 03/18: Place Plinth Stair Concrete
- Week of 03/18: Begin forming south mechanical room structural deck
- Week of 03/18: Begin installing windows along OPO/Hoofers north wall
- Week of 03/25: Complete limestone step installation
- Week of 03/25: Begin Langdon/Park St. utility work
- Week of 03/25: Begin site concrete work along Shoreline
- Week of 04/01: Begin interior stud walls at OPO/Hoofers
- Week of 04/01: Pour south mechanical room structural deck
- Week of 04/01: Begin installing structural frame for the Brat Stand canopy
- Week of 04/08: Begin new Union Theater orchestra pit footings

Neighboring construction projects:
- Langdon St. Utility Project (GREEN FENCING):
  - Continue excavation for new steam tunnel.
  - Continue pouring new steam tunnel walls on the west end of Langdon St. and in front of the Boldt Field Office. Installing pipe racks in new steam tunnel.
  - Increased traffic will continue on the south side of the street with excavation and concrete work continuing throughout the coming weeks.

Terrace site work begins this week!

As the weather improves over the coming weeks, work will be rapidly progressing on the Brat Stand and Shoreline along the Terrace. Excavation for new concrete steps east of the Theater and for the Brat Stand will begin this week. Look for more updates and photos as spring approaches!
Construction Photos of the Week

Installing the new stone on the north elevation of OPO/Hoofers.

Snowy day at MU. Photo showing steel erection through sequence 3 and 4.