Weekly Construction Blast
Apr 8th - Apr 12th

MUR Construction Activities:
- Pour concrete wall for Brat Stand.
- Pour Brat Stand footings and columns.
- Pour concrete base for the plinth stair treads on the east side of the Union Theater.
- Continue installing interior walls at OPO/Hoofers.
- Continue installing above-ceiling piping and ductwork at OPO/Hoofers.
- Pour south mechanical room structural deck.
- Pour interior slab-on-grade for Bradley Lounge.
- Pour 3rd Floor slab-on-deck
- Detail remainder of structural steel.
- Finish installing limestone steps along Shoreline.

MUR Construction Noise/Vibration:
- A majority of the noise will be from equipment being used around the Union Theater and the Terrace to complete site concrete, the OPO/Hoofers enclosure, Shoreline work, and the Brat Stand over the coming weeks.

Site Logistics/Key Closures:
- Park St. between Langdon St. and Observatory Dr. is closed for underground utility work.
- Park St. is a one-way southbound street from Langdon St. to Humanities.
- There will be no city or regional bus stops on Langdon St. until the Park St. Utility work has been completed. All regional busses will depart from the Chazen Art Museum on University Ave.
- Langdon street is now a two-way street from Lake St. to Lot 1.

Looking Ahead
- Week of 04/15/13:
  - Begin driving piles for permanent pier at Alumni Park.
  - Begin pouring stairs on geofoam along the east side of Union Theater.
  - Pour final topping slabs for West Wing.
  - Begin placing site concrete along the Union Theater.
- Week of 04/22/13:
  - Install Brat Stand structural steel framing.
  - Begin placing precast stair treads at large stair case near the Brat Stand.
  - Begin installing permanent piling for the new Alumni Pier north of the Red Gym.
- Week of 04/29/13:
  - Pour south mechanical room slab-on-grade.

Neighboring construction projects:
- Langdon St. Utility Project (GREEN FENCING):
  - Work on the final portion of the steam tunnel in the center of the project site has begun.
  - The project site has been extended into Park St. to complete underground utility work through the week.
  - Increased traffic will continue on the south side of the street with excavation and concrete work continuing throughout the coming weeks.

Student Involvement:
- Student Construction Rep is attending bi-weekly construction Core Team meetings and monthly project sustainability meetings.

Looking Ahead
- Week of 04/15/13:
  - Begin driving piles for permanent pier at Alumni Park.
  - Begin pouring stairs on geofoam along the east side of Union Theater.
  - Pour final topping slabs for West Wing.
  - Begin placing site concrete along the Union Theater.
- Week of 04/22/13:
  - Install Brat Stand structural steel framing.
  - Begin placing precast stair treads at large stair case near the Brat Stand.
  - Begin installing permanent piling for the new Alumni Pier north of the Red Gym.
- Week of 04/29/13:
  - Pour south mechanical room slab-on-grade.

Neighboring construction projects:
- Langdon St. Utility Project (GREEN FENCING):
  - Work on the final portion of the steam tunnel in the center of the project site has begun.
  - The project site has been extended into Park St. to complete underground utility work through the week.
  - Increased traffic will continue on the south side of the street with excavation and concrete work continuing throughout the coming weeks.

Signs of Spring at the Memorial Union
Throughout the months of April and May you will notice many changes happening to the site with the completion of the Shoreline project, site concrete work, the Brat Stand, and the enclosure for OPO/Hoofers. In fact, tables and chairs will be returning to the Union Terrace soon in anticipation of the summer Terrace season. More progress updates and photos will follow in the coming weeks!
Left: Reinforcing bar for the structural concrete deck that will be poured this week. This deck will serve as the below-grade roof for the West Wing mechanical room. Right: Roofing material for OPO/Hoofers and the cooler along the Terrace.