Weekly Construction Blast
May 13th – May 18th

MUR Construction Activities:
• Install Brat Stand roofing and retractable canopy
• Pour beverage cooler slab-on-grade
• Begin drywall in OPO/Hoofers area
• Build planter wall
• Install Brat Stand lights
• Install Alumni Permanent Pier
• Place temporary asphalt pavement on Shoreline
• Remove fencing from Shoreline area
• Turn over Shoreline for Commencement and summer!

MUR Construction Noise/Vibration:
• A majority of the noise will be from equipment being used around the Union Theater and the Terrace to complete site concrete, the OPO/Hoofers enclosure, Shoreline work, and the Brat Stand over the coming weeks.

Site Logistics/Key Closures:
• Park and Langdon Street will both be open.
• Langdon Street will return to a one way street between Park and Lake Street (along with the accompanying covered walkways).
• Access to the Memorial Union from the East will be maintained through the week.

Student Involvement:
• Boldt welcomes 2 student interns to the Project Team.

Looking Ahead
• Week of 05/20/13
  • Install utility tie-ins for Brat Stand and beverage cooler.
  • Pour south mechanical room slab-on-grade.
  • Pour exposed aggregate site concrete on the OPO/Hoofers concrete deck.
  • Tape and finish drywall in OPO/Hoofers.
  • Pour Sunset Lounge concrete slab-on-structural deck.
  • Install cables and handrails.
• Week of 05/27/13
  • Set North plaza area planters
  • Detail Sunset Lounge
  • Set sign wall and limestone bollards
  • Install Terrace pavers

Neighboring construction projects:
• Langdon St. Utility Project (GREEN FENCING):
  • Complete backfill of Langdon St. Steam Tunnel and continue interior mechanical piping installation.

The Shoreline Reopens!
With thousands of parents, family, and guests coming to Madison for graduation, the Boldt Team has worked very hard to ensure that the Shoreline will be open for all of the Terrace visitors. This means most of the fencing and equipment will be removed from the entire length of the Shoreline and direct access will be restored from the Terrace to the Shoreline.
The permanent piles for the dock fully driven in, with over half of them already cut to final height.

Setting of the Brat Stand field stone.