Weekly Construction Blast
May 20th – May 25th

MUR Construction Activities:
• Complete Brat Stand equipment and countertop installation.
• Complete utility tie-ins for and set-up of beverage cooler to service the Brat Stand.
• Complete site concrete on the OPO/Hoofers’ deck.
• Begin landscaping at planters along the east side of the Union Theater/Brat Stand.
• Begin installing wood decking on the Alumni Pier.
• Finish installing drywall in OPO/Hoofers.
• Install remaining exterior doors along the north side of OPO/Hoofers.
• Begin erecting structural steel for the Sunset Lounge north of the Union Theater.
• Pour Sunset Lounge concrete slab-on-structural deck.
• Continue setting CMU backup wall on the West Wing.
• Begin Union Theater ductwork installation in the attic.
• Pour south mechanical room slab-on-grade.
• Complete steam box conduit installation beneath Langdon St.

MUR Construction Noise/Vibration:
A majority of the noise will be from equipment being used the Terrace to complete site concrete, the OPO/Hoofers enclosure, and Brat Stand over the next two weeks.

Site Logistics/Key Closures:
• Park and Langdon Street are both open.
• Langdon St. is a one-way eastbound street from Lot 1 to Park St.
• Please use sidewalk on the west side of Park St. when traveling between the Memorial Union and Observatory Dr.

Student Involvement:
• Boldt welcomes two student interns to the Project Team.

Looking Ahead
• Week of 05/27/13:
  • Complete remainder of site work and landscaping required to open the Brat Stand and the west half of the Union Terrace.
  • Tape and finish drywall in OPO/Hoofers.
  • Terminate electrical panels in OPO/Hoofers.
  • Finish erecting Sunset Lounge structural steel.
  • Relocate fencing to open west area of Union Terrace!
• Week of 06/03/13
  • Begin West Wing roofing installation.
  • Continue piping installation from south mechanical room to OPO/Hoofers.
  • Tape and finish drywall in OPO/Hoofers.
  • Begin ceiling grid installation in OPO/Hoofers.
  • Pour Sunset Lounge roof.

Neighboring construction projects:
• Langdon St. Utility Project (GREEN FENCING):
  • Complete backfill of Langdon St. Steam Tunnel and continue interior mechanical piping installation.
  • Observatory drive closed for underground utility work.

With the paving and landscaping complete, the newly opened Shoreline welcomed thousands of students, alumni, friends, family, and graduates to the Union Terrace this past weekend! We’d like to extend our congratulations from the Boldt team to the newest members of the UW Alumni family. By the end of the month, the remainder of the Terrace along the Union Theater and OPO/Hoofers will reopen. More updates and photos to come!
The newly-opened Shoreline and Union Terrace was packed over Graduation Weekend!

Installation of the Brat Stand retractable canopy.