Weekly Construction Blast
July 8th – July 15th

MUR Construction Activities:
- Install the sailing yard arm
- Complete landscaping at the Northwest planter
- Finish work on the Langdon Street sanitary line
- Pour the base and walls for the Park Street box conduit
- Finish locker installation
- Install sills and countertops in Mendota Lodge and at the OPO Service Desk
- Install toilet partitions
- Install the bathroom tile in the OPO/Hoofers area
- Paint the Canoe/kayak Storage area
- Install roller window shades on storefront windows
- Install fire alarm devices
- Complete building grounding
- Pour Orchestra Pit footings

MUR Construction Noise/Vibration:
- Noise will start to leave the Terrace area as most of the ongoing work moves south to the Theater and Play Circle areas of the West Wing.

Site Logistics/Key Closures:
- There will be drilling for Phase 2 this week by Badger State Drilling causing small sections of the Shoreline and parking lot to be closed for a few hours.
- All regional and city bus traffic has been diverted from Langdon St. due to the Langdon St. Utility Project.

Student Involvement:
- Contact Katie Cary (ckary@wisc.edu) for input opportunities

Looking Ahead
- Week of 07/15/13
  - Reconstruct Park Street storm drain
  - Hot-apply waterproofing on box conduit
  - Glaze curtain wall of Sunset Lounge
  - Permanent power!
  - Install wire mesh partitions
  - Begin testing/balancing HVAC
- Week of 07/22/13
  - Pour box conduit top
  - Repave N Park Street
  - Install Grid Wall panel system in OPO/Hoofers Area
  - Finish setting steel for Theater attic
  - Continue testing/balancing HVAC

Neighboring construction projects:
- Park St. will be closed to traffic for a majority of the summer due to the Langdon St. utility project in front of Science Hall. As a result, Park St. is a one-way northbound St. between Langdon and Observatory Drive.
- Lot 6 repairs will increase construction traffic on N. Park St.

Sunset Lounge Curtain Wall
The Sunset Lounge will have a glass curtain wall installed this week. The glass curtain wall can open on both the lake and Terrace sides to allow for lake breezes. This will enable students and Theater patrons to relax with a great view of the Terrace and Mendota rain or shine!
Construction Photos of the week

Paint Booth in the Hoofer Shop

Façade work