
Weekly Construction Blast 
March 17-21, 2014 

What’s Happening on Site this Week?  

Student Involvement: 

Looking Ahead: 

• March 24: Start Air Handling Unit 4 

• March 24: Begin Installing Seating in Theater 

• March 31: Begin Installing Orchestra Pit Lift 

• April 7: Begin Installing Theater Carpet 

• April 7: Begin Installing Play Circle Seating 

 

• Design Committee, a student majority group which makes 

design recommendations to Union Council, is now in session 

• Two UW students are employed with the project as Boldt interns 

• Hang drywall in the Fan Taylor Lobby 

• Finish installing Roof E and Roof N 

• Begin installing wood flooring in Class of 1925 Gallery 

• Begin installing wood flooring in Play Circle 

• Begin installing ceiling in Winkler Lounge 

• Finish installing first floor elevator frames 

Class of 1925 Gallery 

Installation began this week on the Canadian maple wood flooring for the new Class of 1925 Gallery. The base of the walls in the room 

feature a cutout that will allow guests to get as close as possible to the walls to view the artwork.  

Site Logistics/Key Closures: 

Anticipated Noise and Disturbances 

• Most noise will be contained to the south end of the west wing, 

potentially effecting patrons in the Rathskeller or Peet’s Coffee 

• The Route 81 and 82 buses have returned to Langdon Street 

• The east sidewalk on Park Street has been closed north of 

Observatory Drive 

• A minimal increase in traffic on Langdon Street is expected as a 

result of construction deliveries 

Project Milestones: 

• The Winkler Lounge will be ready for paint beginning next week 

• Work soon to be completed that will allow function of Air 

Handling Unit 4 

 



Construction Photos  
of the Week 

For more information on the project, head to unionreinvestment.wisc.edu. 
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